SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:51PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 115 Const Calendar Day: 603 Date: 04-May-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 16-Mar-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 70-80
Precipitation None Condition

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews and Macalloy activities:

The initial pre-tensioning of the south K Hinge of the West line to 5000 psi gage pressure was completed at
10:40 and the full pre-tensioning up to 19000 psi gage pressure started immediately. The elongation at the
initial pre-tensioning was measured to be about 5 mm after the full pre-tensioning the total elongation was
varied ranging from 16mm to 24mm which was not compatible with the contract plan. Full pre-tensioning

of almost one third of the anchor bolts of this hinge was completed.

The following material specifications are based on the tests of Macalloy anchor rods:

Considering 17 mm as the anchor elongation: 17mm=0.66929 in

E=191 KN/mm”"2 (27.7x10"6 psi)

L=4.27 m (168.11")

For 75mm diameter anchors: A=4185 mm”2 (6.4868 in"2)

Delta=PL/AE 0.66929= (P)(168.11)/(6.4868)(27.7x10"6)

P=715370 Ib (715.37Kips) OR (3182 KN)

Sigma= P/A= 715.37/6.4868 = 110.28 KSI (760.35 Mpa)

Ratio = 760.35/1087 =0.70

It is compatible with 70% of Fu in the contract plan, then the elongation should not pass maximum of 17
mm.

CONCO crews activities:

The Crews started removing the forms of the East line deviation saddle. The attached pictures show the
grout texture.

ABF Crews:

- Jim Benninghov

- Matthew Wistrich

- Mike Rondel

- Charles Middleton

- John Power

Macalloy Crew:
-Jonathan Jackson

CONCO crews:
- Gary Pene
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 115

Date: 04-May-2011 Wednesday

- Jasmin Gorinjac

ABF & Macalloy Equipents:
Generator whisperwatt 7000 (ABF# 002343)
Macalloy pre-tensioning equipments

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 []
Ironworker JNM JOHN POWER 8.00 2.00 0.00 10.00 []
Ironworker JNM CHARLES MIDDLETON 8.00 2.00 0.00 10.00 []
Ironworker JNM Mike Randel 8.00 2.00 0.00 10.00 []
Ironworker JNM MATTHEW WISTRICH 8.00 2.00 0.00 10.00 []
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
CONCO PUMPING
04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
JASMIN GORINJAC 8.00 0.00 0.00 8.00 []
GARY PENE 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
CONCO PUMPING
Attachment
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